

Communication

Date	29.09.2006
Team ID	6ab2a5f7eb88f5d3d45a5044
Project Name	Courier Management System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group + Google Meet	All Team Members	Daily status & task allocation for CMS
2	Progress Update	Weekly	Google Meet + Email LMS	Team + Mentor	Sprint progress & review
3	Issue / Bug Discussion	As Needed	Slack + Salesforce Chatter	Developers + Tester	Resolve Flow & validation errors
4	Stakeholder Review	Bi-Weekly	Zoom + PPT	Team + Mentor + Branch Manager	Demo shipment tracking, feedback
5	Final Demo Rehearsal	Once	Offline + Google Slides	All Members	Final presentation practice
6	Documentation Update	Weekly	Google Drive + GitHub	Team Lead	Consolidate CMS reports & docs

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in Salesforce Flow automation	Conducted knowledge-sharing & mentor support
2	Data mismatch in Customer/Shipment/Branch objects	Created common data dictionary & fixed relationships
3	Dashboard filter issue for reports	Recreated reports in CMS Reports folder & fixed charts