

Initial Project Planning Template

Date	29 September 2026
Team ID	6ab2a5f7eb88f5d3d45a5044
Project Name	courier management system
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	S. Abinaya,	01 Oct 2026	02 Oct 2026
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	T. Abirami	01 Oct 2026	02 Oct 2026
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	M. Agalya	03 Oct 2026	04 Oct 2026
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	T. Akshaya	03 Oct 2026	04 Oct 2026
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	S. Abinaya	05 Oct 2026	06 Oct 2026